

**South Brunswick**

| <b>Area</b> | <b>Location</b>                       | <b>Sy</b> | <b>Tons</b> |
|-------------|---------------------------------------|-----------|-------------|
| 1           | Green Ridge Ln                        | 1,275     | 155         |
| 2           | Cummings Rd (Cul De Sac to Harper)    | 4,675     | 561         |
| 3           | Cummings Rd Harper to Loop            | 2,750     | 330         |
| 4           | Cummings Rd Loop                      | 7,980     | 960         |
| 5           | Harper (Cummings Rd to Welcome Farms) | 5,450     | 670         |
| 6           | Barkley Court                         | 2,100     | 252         |
|             | Total                                 | 24,230    | 2,928       |

| <b>Milling &amp; Paving Schedule:</b> |  |
|---------------------------------------|--|
| <b>Day</b>                            | <b>Scope of Work</b>                                   |
| Wednesday, October 18, 2023           | Mill Area 4 and 3, Start Area 2                        |
| Thursday, October 19, 2023            | Finish Milling Area 2, Mill Area 1, Start Area 5       |
| Friday, October 20, 2023              | Finish Milling Area 5, Mill Area 6                     |
| Monday, October 23, 2023              | Pave Area 4, Start Paving Area 3                       |
| Tuesday, October 24, 2023             | Finish Paving Area 3, Pave Area 6, Start Paving Area 5 |
| Wednesday, October 25, 2023           | Finish Paving Area 5, Pave Area 2 and 1                |

